
MEETING NOTES

200 West Tank Farms Interim Measures Investigations

MEETING DATE: August 21, 2013

LOCATION: Washington State Department of Ecology, Richland Office

ATTENDEES:

Jim Alzheimer (Ecology) Dan Parker (WRPS)
Mike Barnes (Ecology) Julie Robertson (Freestone Environmental Services)
Joe Caggiano (Ecology) Kristin Scott (WRPS)
Susan Eberlein (WRPS) Maria Skorska (Ecology)
Les Fort (WRPS) Harold Sydnor (WRPS)
Dan Glaser (WRPS) Cindy Tabor (WRPS)
R.D. Hildebrand (DOE) Becky Wiegman (WRPS)

BACKGROUND: This meeting was part of the continuing effort to provide a communication avenue
between Ecology and DOE representatives to discuss the documents, field work, and results of interim
measures investigations being undertaken at the 241-TX, 241-SX, and 241-U Tank Farms. A list of open
and unresolved actions and the status of those actions will be tracked and resolutions documented as
part of the meeting notes.

DISCUSSION:

Prior Meeting Notes:

* The July 2013 meeting notes were reported to have been signed by DOE and will be provided to
Ecology for signature before the end of the day.

* Prior meeting notes were reported to have been placed into the Tri-Party Agreement Administrative
Record.

* Ms. Tabor stated that Section 6.0 of the 200 West Area Tank Farms Interim Measures Work Plan
(RPP-PLAN-53808, Revision 1) requires that meeting notes for certain technical discussions related
to the 200 West tank farms interim measures investigations be reviewed and signed by DOE and
Ecology and entered into the Tri-Party Agreement Administrative Record. Notes taken during SX
and TX Tank Farms soil sample collection depth meetings are subject to this requirement. Notes for
the three SX Tank Farm meetings have been signed by DOE and were provided to Ecology for
signature on August 20, 2013. Notes for the two TX Tank Farm meetings are being prepared for
review.

Status of the Work Plan: The status of the approved work plan, RPP-PLAN-53808, Revision 1, remains
unchanged.
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Status of the TX Farm SAP: The status of the approved SAP, Sampling and Analysis Plan for Soil Samples
in Support of Interim Measure Planning at the 241-TX Tank Farm (RPP-PLAN-54376, Rev. 1), remains
unchanged.

Status of Ongoing Field Work: WRPS distributed a simple graphic illustrating the anticipated vadose
zone field work schedule through the first quarter of fiscal year 2015. The general sequence has direct
push fieldwork being performed first at SX Farm (Stage 1/11), then C Farm, then back at SX Farm (Stage Ill
installation of extraction and monitoring boreholes), and then TX Farm. In parallel, surface geophysical
exploration (SGE) work will be conducted first at U Farm and then at C Farm.

The following field activities were discussed.

* TX Farm Direct Push: Ms. Tabor reported that work on the first eight boreholes is slightly behind
schedule primarily due to resource constraints. WRPS anticipates completing field work and
obtaining laboratory data on six of the first eight boreholes this fiscal year. The remaining two
should be completed in the fall of 2013. WRPS expects to have sufficient data to support selection
of the final four TX tank farm borehole locations before the end of calendar year 2013.

* SX Farm Direct Push and System Construction:
- Mr. Parker reported that construction of the four monitoring/extraction wells has been

completed, and development of the first well is underway. Equipment is being installed in the
trailer offsite. Work planning documents are in preparation. WRPS anticipates performing the
testing between October and December 2013.

- Mr. Parker reported that discussions with Ms. Hendrickson (Ecology) regarding the waste
management strategy for extracted SX pore water had been concluded to the satisfaction of all
parties. This closes action 2013-06-19-2.

* U Farm and C Farm SGE Work: Data acquisition is complete at both tank farms, ahead of schedule.
As a result, data analysis will begin ahead of schedule. Mr. Glaser stated that U Farm data analysis is
underway, and C Farm data analysis is anticipated to begin at the start of fiscal year 2014.

Data Status: The lab is continuing to provide quick turn data and initial soil data packages to WRPS for
review. WRPS reported that some nitrate and technetium values are above background at depth.

New Topics: The meeting attendees agreed to track actions from the June 2013 annual M-45-56
meeting in this monthly 200 West tank farms interim measures investigations status meeting. This
closes action 2013-07-17. As a result, WRPS and DOE provided a status on eight actions from the
M-45-56 meeting, as follows.

* Bring SX porewater extraction system design information to the next Interim Measures Investigation
status meeting (June 19, 2013). (Parker) -This action was closed. The design information was
provided on June 19, 2013.

" Schedule a presentation on the electrical resistivity correlation work to date. (Glaser) - This action
was closed. A meeting has been scheduled for October 2013. A new action was taken to provide
this presentation. ACTION: Provide presentation on electrical resistivity correlation work to date.
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* Evaluate the potential for providing a single comprehensive report on the electrical resistivity
correlation work to date. (Hildebrand) - Dr. Eberlein and Mr. Hildebrand reported that DOE and
WRPS are discussing adding preparation of this report as new work scope in fiscal year 2014.

* Provide a copy of electrical resistivity technical documents to Maria Skorska to support preparation
of material for discussion with interested parties. (Glaser) -This action was closed. The requested
reports were provided to Ecology in electronic format on July 30, 2013.

* Set meeting for discussing criteria for selection of final 4 direct push locations in TX farm. (Tabor) -
Ms. Tabor and Mr. Barnes will work together to identify the attendee list, and then Ms. Tabor will
schedule the requested meeting.

* Provide periodic status of repairs to interim surface barriers. (Parker) -This action was closed based
on the attendees agreeing to add an item on the matter to the monthly agenda. Mr. Parker
provided a status report. Repairs were initiated in summer 2012 and are approximately 75% to 80%
complete. Repairs were put on hold in 2012 when material supplies ran out and the weather
turned. WRPS anticipates completing the repairs in September 2013 when the weather cools.

* Provide a schedule for the beta probe prototype field test and reporting. (Eberlein) - This action was
closed with the provision of the following schedule:
- Deploy beta probe: October 1, 2013 - March 31, 2014
- Evaluate results: April 1, 2014 -July 31, 2014
- Prepare report: August 1, 2014 - September 30, 2014.

Dr. Eberlein reported that achieving this schedule is contingent on identifying TX Farm locations that
meet the criteria for testing the beta probe (i.e., locations having sufficiently elevated nitrate and
technetium levels). The attendees agreed that selection of the final four TX Farm push locations
should consider the need to identify a location for conducting the beta probe test.

* Schedule a meeting to brainstorm interim barrier needs for water intrusion reduction and other
applications related to potential tank leaks. (Eberlein). -The attendees tentatively agreed to
schedule this meeting on the morning of September 5, 2013.

Related to the discussion regarding interim barrier needs, WRPS took a new, two-part action.
ACTION: (a) Provide Ecology with the barrier monitoring report after it has been issued;
(b) Schedule a meeting on barrier effectiveness/merits of barriers.

Next Meeting: The next meeting is scheduled for September 18, 2013, at 10:00 am.

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions.
Actions will be removed from the list after DOE and Ecology have agreed to close the action.

Page 3 of 6



Page 4 of 6

DOE ProjecYManager (print) DOE Pro& Manager (signature) Date

EX Le o-Mn EcA1 y e ng(a) t
Ecology Project m~ng' lrn)EcolI y Fject Aanager (signature) Date



Action Items (2 pages)

Item # Topic/Title Actionee Description Status
2013-06-19-2 Ensure appropriate Parker Ensure appropriate waste Closed

waste management management strategy is in
strategy is in place for place for extracted SX
extracted SX porewater
porewater.

2013-07-17 Tracking of annual Eberlein Determine whether actions Closed
M-45-56 meeting captured at the annual
actions M-45-56 meeting could be

tracked as a part of this
monthly interim measures
investigation status meeting.

2013-08-21-1 Action from annual Parker Bring SX porewater New/Closed
M-45-56 meeting extraction system design

information to the next
Interim Measures
Investigation status meeting
(June 19, 2013).

2013-08-21-2 Action from annual Glaser Schedule a presentation on New/Closed
M-45-56 meeting the electrical resistivity

correlation work to date.
2013-08-21-3 Action from annual Hildebrand Evaluate the potential for New/In process

M-45-56 meeting providing a single
comprehensive report on
the electrical resistivity
correlation work to date.

2013-08-21-4 Action from annual Glaser Provide a copy of electrical New/Closed
M-45-56 meeting resistivity technical

documents to Maria Skorska
to support preparation of
material for discussion with
interested parties.

2013-08-21-5 Action from annual Tabor Set meeting for discussing New/In process
M-45-56 meeting criteria for selection of final

4 direct push location in TX
farm.

2013-08-21-6 Action from annual Parker Provide periodic status of New/Closed
M-45-56 meeting repairs to interim surface with the

barriers (this could be done addition of this
in the monthly Interim topic on the
Measures Work Plan monthly agenda
meetings).

2013-08-21-7 Action from annual Eberlein Provide a schedule for the New/Closed
M-45-56 meeting beta probe prototype field

I_ I _ Itest and reporting.

Page 5 of 6



Action Items (2 pages)

Item # Topic/Title Actionee Description Status
2013-08-21-8 Action from annual Eberlein Schedule a meeting to New/In process

M-45-56 meeting brainstorm interim barrier
needs for water intrusion
reduction and other
applications related to
potential tank leaks.

2013-08-21-9 Electrical resistivity Glaser Provide presentation on New
presentation electrical resistivity

correlation work to date.
2013-08-21-9 Barrier effectiveness Eberlein (a) Provide Ecology with New

the barrier monitoring
report after it has been
issued; (b) Schedule a
meeting on barrier
effectiveness/merits of
barriers.
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